I : BW PASTOR, BEHLING & WHEELER, LLC
2261 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consuliting Engineers Tet (512) 671-3434
and Scientists Fax (512) 671-3446
February 9, 2016

(PBW Project No. 1651)
VIA ELECTRONIC MAIL AND FEDERAL EXPRESS

M, Stephen Tzhone

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Tzhone:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LL.C (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

o Per EPA request, subsurface investigation activities were performed at the former
MG Materials property located north of the Site at 227 New Laredo Highway
during the period of December 7 9, 2016. Soil borings were advanced at the
property to screen for the presence of volatile organic compounds (VOCs) using
a photoionization detector (PID). An additional monitoring well was installed at
the 227 New Laredo Highway location. In addition, two monitoring wells were
installed at the R&H Oil Site, one located off-site on West Harlan Avenue, and
one located on-site adjacent to existing well MW-6,

s  The new monitoring wells described above (MW-28, MW-29, and MW-30) were
sampled on December 10, 2015. Two existing wells, MW-25 and MW-6 were
also sampled as part of this event. Samples were analyzed for VOCs.

2. Quality-assured resuits of sampling, tests and all other quality-assured data received
by Respondents during the preceding two-month period — Groundwater data
collected during the December 2015 sampling event have been received and
validated. A data CD containing the updated project data base, validation report, and
laboratory data report, is included with the hard copy transmittal of this report.
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3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/FS completion — The following work is planned for the next
two months:

e The final Baseline Human Health Risk Assessment (BHHRA) is anticipated to be
submitted within the next two months.

e The Remedial Investigation report is currently in preparation.

4, Problems encountered, anticipated problems, actual or anticipated delays. and
solutions developed and implemented to address any actual or anticipated problems
or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.

Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

" i a

Eric F. Pastor P.E. Tim Nickels
Principal Engineer Senior Scientist

Attachments on included data CD-

Laboratory Data Package 600-123040

Data Validation Report for Laboratory Data Packages 600-123040
Updated Project Data Database

cC: Mr. John Flores — Texas Commission on Environmental Quality (TCEQ)
Mr. Jeff Adamson — Flint Group US LLC
Ms. Leslie Alexander — de maximis, inc.
Mr. Brad Bredesen — Structural Metals, Inc.
Mr. Lee Bishop — Exxon Mobil Corporation
Mr. Robert Errera — BAE Systems Resolution, Inc.
Mr. Jack Healy — Perkin Elmer Automotive Research, Inc.
Mr. Paul Kirkpatrick — Commercial Metals Company
Mr. Earl Moran — Exxon Mobil Corporation
Mr. James Morriss, 11l — Thompson & Knight, LLP
Mr. Eddie Lewis — Norton Rose Fulbright, LLP
Mr. Joshua Birk— Flint Group US LLC
Ms. Mary Smith - Office of the Attorney General of Texas
Mr. Robert Sterrett — Itasca Denver, Inc.
Mr. Andy Thompson — Bridgestone America, Inc.
Mr. Randy Walker — Structural Metals, Inc.
Ms. Elizabeth Webb — Thompson & Knight, LLP
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